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Joe,

Thanks for keeping the daily reports coming.
In the future, you no longer need to include Kathy Baylor on your cc: list.

I do have one clarifying question regarding the Cell 6 assessment work:

You say below that “The repair work seems to be limited to restoring the geotextile to its

originally constructed condition .“ In this statement, by “geotextile” are you referring to the 16 oz/sy

cushion geotextile that lies immediately beneath the Operations Layer? If yes, I’m a bit surprised since
the photos of damage included your 27 Jan work plan seem a bit more severe; at a minimum, there seems
to be buckling along most of the west side length. However, I recognize it’s difficult to tell which photos
are form the northern vs. southern portions of that western edge.
In areas where damage does appear to be limited to the cushion geotextile, as reassurance, please in
subsequent daily reports, ensure us that the systematic inspection of the underlying 60-mil HDPE in such
areas, and as needed, underlying GCL and 40-mil HDPE geomembrane will be accomplished in
accordance with the provided work plan.

Thanks,

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 I Fax 415.947.3533
tyahla.stephenepa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information
solely intended to be conveyed to the designated recipient(s). If you receive this email and are not an
intended recipient, please delete this email and its attachments immediately. The unauthorized use,
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law.]
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From: “Whelan, Joseph” <JWhelanl@wm.com>
To: Arlene Kabei/R9/USEPNUS@EPA, Steve Armann/R9/USEPNUS@EPA, Rich

Vaille/R9/USEPA/US@EPA, Stephen Tyahla/R9/USEPA/USEPA, Bret
Moxley/R9/USEPA/USEPA, Andrew Helmlinger/R9/USEPAIUSEPA, Steve
Wall/R9/USEPA/US@EPA, Katherine Baylor/R9/USEPAIUS©EPA,
<stuart.yamada©doh.hawaii.gov>, <Steven.changdoh.hawaii.gov>,
<alec.wongdoh.hawaii.gov>

Date: 02/08/2011 07:16 PM
Subject: Daily Progress Report for February 8, 2011

Greetings all.



Please find below the daily progress report on work items contained within the recently
approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west
side assessment of cell E6 is
ongoing. The operations layer of
protective stone located above the
anchor trench was removed to allow
the liner material to be further
investigated. Assessment of
damage in southern area was made
on Saturday 2/6. Areas to be
repaired have been identified.
Repair work was able to commence
on the southern portion of the E 6
liner slope beginning today. The
repair work seems to be limited to
restoring the geotextile to its
originally constructed condition.
Access issues will cause the repairs
to be ongoing through Thursday if
no additional damage is discovered
in this area.

Western Storm water Diversion Prolect (to render functional):

1) Diversion Structure: Due to
access issues for the concrete trucks
caused by mud, the final wall pour
will occur on 2/9.

2) Box Culvert: The contractor
continued working on forming the
transition structure from box culvert
invert to pipe invert. Rebar work on
box culvert walls is ongoing.

3) Pipe: Backfilling of HOBAS pipe
will continue through this week.



Backfill consists of CLSM concrete.

Cell 6 Leachate Riser Restoration:

1) Today the contractor spread
additional wet weather road base
material in this area to improve
access to the leachate risers. We
anticipate Cell E6 riser connections
to commence on Wednesday.

2) The contractor was not able to
remove mud and water mixture
from the area south of Cell E6
today, as a result of the spreading
activities noted in section 1.

Sediment Basin:

1) The contractor pumped 44,800 gallons of storm water from the sedimentation basin
today, which was sent to the WWTP for treatment and disposal. These activities are ongoing.

Evaluating possible hydraulic head below liner system:

1) Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary
piezometer locations PZ-S and PZ-6. No water was encountered at any time during the drilling.
Since no water was observed, temporary piezometers were not installed.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None

Please let me know if you have any questions.

Best regards,

Joe Wfieüzn

General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office

808-668-1366 Fax



808-479-4610 Mobile

Waste Managemenrs landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees.
Please recycle any printed emails.


